
Procurement Plan (as of 12/31/00) Summary 
 
 
 
 
Students: 
• Debt Collection and Reengineering (TBD) 
• Customer Relationship Management (CRM) Call Center – Development and Implementation (TBD) 
 
Schools: 
• COD Solutions and Design (TO 19) 
• COD Implementation (TBD) 
• Integrated Schools File (TBD) 
• Electronic Financial Statement Reporting Design and Implementation (TBD) 
• CBD Redesign – Analysis and Design (TBD) 
• TIV WAN Simplification Delivery – Analysis and Design (TO 44) 
• Enterprise Data Warehouse/NSLDS Modernization – Phase I – Proof of Concept – Development and 

Implementation (TBD) 
 
 
Financial Partner: 
• Data Mart For Financial Partners – Phase I – (TO 50) 
• Data Mart For Financial Partners – Phase II – (TO TBD) 
• Web Portal – Phase I – Business Requirements Definition (TO TBD) 
 
 
COO: 
• SFA Human Resources and SFA University Modernization Support (TO 58) Definition (TO TBD) 
 
CFO: 
• FMS Phase III – Full Program Functionality (TO 45) 
 
CIO: 
• Enterprise Architecture (TO 16)  
• Web Portal Infrastructure (TO 12) 
• Electronic ID (TO 41) 
• Single Sign-on (TBD) 
• Software Development Lifecycle (TO 32) 
• Intranet (TO 9) 
• Advanced Call Center/Relationship Management (TO 11) 
• CIO Technical Support Team (TO 22) 
• Portal Strategy (TO 48) 
 
 

Key: 
•Task Orders that will be extended beyond the planned end date 
•Tasks Orders 10 - 30 days behind the planned start date of performance 
•Tasks Orders 30 days or more behind the planned start date of performance 
 


